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 DELHI TRANSCO LIMITED 
(Regd. Office: Shakti Sadan, Kotla Road, New Delhi-110002) 

 
MINUTES OF OCC MEETING DT. 30.08.2016 

 
 
GM (O&M)-I, DTL, Chairman-OCC welcomed the members of OCC and other distinguished 
guests. Chair emphasised to carry out required maintenance activities as part of winter 
preparedness plan.  
 
OS department gave presentation on the review of grid operation for the month of July, 2016 and 
planning for grid operation for September, 2016. 
 
List of participants are enclosed here with.  
 
The point-wise deliberations made during the OCC meeting are as below: 
 
1.0 Confirmation of minutes of OCC meeting dated. 28.07.16. 

 
An OCC meeting was held on 28.07.16 in accordance with the agenda circulated vide letter dt. 
25.07.16. Minutes of the aforesaid OCC meeting were issued vide letter dt. 09.08.16.  
 
Members confirmed the same. 
  
2.1 Status of Hot Reserve of transformers at all levels.  
 
 DTL updated the status of 100MVA hot reserve transformer and cold reserves at 66kV and 
33kV level: 
 

S. 
No 

Capacity 
Present 
population 
in nos. 

Status of the hot reserve as on 30.07.16 

1.  220/66kV Tx 
160MVA 

22 DERC appoved 160MVA Transformer at PPK-II as hot 
reserve. However, load has been taken on same 
transformer. Considering the loading conditions at PPK-
II and light load conditions at Kanjhawla, OCC advised 
DTL to consider 160MVA Transformer at Kanjhawla as 
hot reserve for next two years and members agreed for 
the same. OCC advised DTL planning to inform the 
same to DERC.  

2.  220/66kV Tx 
100MVA 

64 DTL informed that tender for supply and ETC of  
220/66/33kV 100MVA Tx as hot reserve at 220kV 
Patparganj Substation has been awarded. Tx. is expected 
to be commissioned before March, 2017. OCC advised 
DTL planning to propose in steering committee meeting  
for having another 100MVA Tx as spare in DTL system.  

3.  220/33kV Tx 
100MVA 

37 
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4.  66/11kV 
20MVA Tx. 

24 DTL Planning department informed that the scheme for 
25MVA power transformers has been prepared and 
however the same are for replacement and not for 
reserve. OCC advised DTL O&M department to send 
proposal to Planning department for consideration of one 
25MVA power transformer each as cold reserve at 66kV 
and 33kV Levels in upcoming scheme. 

5.  33/11kV 
16MVA Tx. 

16 

 
OCC advised DTL to expedite the work. 

(Action by DTL) 
 
2.2 Non- utilization of 66 KV Ridge Valley circuit-II bay at 220kV Park Street 

Substation by BSES Rajdhani 

DTL informed that the outgoing cables of 66 KV Ridge Valley circuit-II at 220kV Park Street 
Substation were disconnected by BRPL on 20.11.2015. These cables were back-charged at their 
end through 66 KV Ridge Valley circuit-I, thus, live 66 KV cables were left loose in DTL’s 
switchyard. On 12.08.2016, 66 KV Ridge Valley circuit-I got tripped on Earth Fault. BRPL 
informed that the fault was traced in Y-phase cable of 66 KV Ridge Valley circuit-II, which was 
disconnected from both ends on 13.08.2016 and 66 KV Ridge Valley circuit-I made healthy. 
 
DTL further appraised present conditions: 
 

a. DTL’s assets of 66 KV Ridge Valley circuit-II are lying unutilized. This bay can be 
made available for utilization for evacuation of power to other loads.  

b. There is no redundancy of 66 KV Ridge Valley circuits despite availability of bay. 
c. Availability of 66 KV Ridge Valley circuit-I gets affected due to fault in cables of 

66KV Ridge Valley circuit-II, which are not feeding any load. 
 
Accordingly, DTL requested OCC to take decision in regard to the optimum utilization of 66 KV 
bay assets and reliability of the power supply. 
 
The issue has been deliberated and BRPL informed that they are attending the fault on Y-phase 
cable of 66 KV Ridge Valley circuit-II and same shall be rectified by 10.09.16. BRPL informed 
that the bay where 66kV Park Street- Ridge Valley Ckt-I terminating at Ridge Valley grid has 
been allocated to DMRC. 
 
OCC advised BRPL to expedite the restoration work of 66 KV Ridge Valley circuit-II. 

(Action by BRPL)   
 
2.3 Issues at 220kV Pappankalan-II substation. 
 
DTL informed that the issues pertaining to BRPL which are to be addressed at PPK-II: 
 

1. The 66kV GGSH-I has duel cable in which 2 phase single cables are faulty since long 
period and action plan required for making healthiness of duel cable system. 
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2. The sheath earthing of all outgoing 66kV cables are to be properly strengthened. 
 
BRPL informed that the 66kV GGSH Ckt-I has been charged on 25.08.16.  
 
DTL informed that earthing of 66kV GGSH and 66kV Matiyala circuits are not proper. OCC 
advised BRPL to look into the same and ensure adequate earthing to avoid unwarranted damage 
to the cable and maintain continuity of supply.  

(Action by BRPL) 
 

2.4 No protection on 11kV feeders emanating from 220kV Gazipur substation. 
 
DTL O&M Substation in-charge of Gazipur informed that there is ‘’NO protection/ circuit 
breaker’’ exist at BYPL end on 11 KV out going feeders emanating from Gazipur. 
  
The issue has been deliberated and OCC advised BYPL to submit the status of protection of 
11kV feeders emanating from 220kV Gazipur substation to DTL substation in-charge and OS 
department before next OCC meeting. 

(Action by BYPL) 
 
2.5 Trippings occurred in Delhi Power System on 15.08.2016 

 
The following trippings occurred in Delhi Power System on 15.08.16: 
 
No. of 220kV feeders of DTL tripped: 6 nos. 
 
Trippings of 66kV/33kV/11kV feeders emanating from DTL substation on 15.08.16 are as 
below: 
 
 

DISCOM 66kV 33kV 11kV 
BRPL 5 5 6 
BYPL 1 0 1 
TPDDL 2 1 2 

 
 
Tripping is mainly due to kite flying and SLDC informed that there was load shedding of around 
30MW for about 30 minutes as compared to previous year, which is a good improvement. DTL 
informed that general public was made aware through press advertisement to avoid kite flying 
near transmission lines.  DISCOMS also informed that similar public awareness was also done 
by them. 
 
OCC Chairman appreciated the members for measures taken to prevent trippings on 15th August 
due to kite flying. 
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3.0 SLDC Agenda Points 
3.1 Details of tripping/Load shedding during the incident dt. 23.05.16 
 
SLDC informed that there was a major load crash in Delhi area due to thunderstorm and rain on 
23.05.2016 at around 15.00hrs.  The load of Delhi dropped from 5565MW (at 15.00hrs) to 
3886MW (at 16.00hrs) i.e. the load crash was around 25-30MW per minute.   
 
NRLDC vide letter no. NRLDC/TS-15A/778-842 dated 24.05.2016 has desired a detailed report 
indicating list of trippings / manual load shedding which led to load crash on the said date.  Delhi 
SLDC vide its letter dated 01.06.2016 has already requested distribution licensees to provide the 
following details of load loss  
 
i) On account of trippings in DISCOMs System 
ii) Load loss due to manual load shedding by DISCOMs. 
 
SLDC informed that the details of tripping/ load shedding during the incident dt. 23.05.16 has 
been received from the DISCOMs i.e. BRPL, BYPL and TPDDL except NDMC. 
 

3.2 Details of Load loss during the incident dt. 18.05.16 
  
On 18.05.2016 at 17.31hrs, 400kV Bawana – Mundka Ckt-II tripped on `Y-B’ Phase to Phase 
fault.  There was delay in fault clearing leading to load throw off of about 1200MW in Delhi 
system and 3750MW in Northern Region.  After the fault, the rise in frequency was 0.4Hz.  
 
NRPC included the same for discussion as an agenda for 124th OCC meeting of NRPC held on 
20.06.2016.  Since, there was no tripping in the system, DISCOMs may provide the details of 
load loss due to the above incident which could also be due to the stalling of motors and AC 
load.   
 
SLDC informed that they have received the requisite data from BRPL and BYPL, the same is yet 
to be received from TPDDL. TPDDL informed that they shall submit the data within one week. 
 
OCC advised TPDDL to submit the data to SLDC at the earliest. 
 

(Action by TPDDL) 
 

3.3 Power supply failure to DMRC from DTL sub-stations. 
 
DMRC vide letter no. DMRC/O&M/TR/RSJ/T-4(11) dated 12.07.2016 has reported failure of 
power supply to DMRC from various grid sub-stations of DTL which affected the operation of 
metro train services badly.  Details of disruptions are attached as Annexure-1 
 
During OCC meeting dt. 28.07.16, SLDC informed that the majority of trippings provided by 
DMRC in annexure-I leading to power supply failure to DMRC are not attributable to DTL. 
OCC further advised DMRC to carry out proper study and provide the brief details in the 



MOM of OCC meeting dt. 30.08.16 

Page5 of 13 
 

separate meeting to be scheduled. OCC also advised DMRC to review their electrical network in 
view of increased load as number of coaches and trains have increased.   
 
OCC advised DMRC to take up with DGM(Protection) of DTL for the deliberation of issue in 
Protection Co-ordination committee meeting or in a separate joint meeting of DMRC, GTPS and 
DTL. 

(Action by DMRC/DTL) 
3.4 Synchronization of 12 MW Gazipur Waste to Energy Plant. 
 
The Waste to Energy Plant of EDWPCL is connected at 66KV level to the 220/66KV Gazipur 
sub-station of DTL. The 66KV feeder connecting the plant to the sub-station was charged on 
19.08.2015. Thereafter, the plant was drawing power from BYPL through DTL substation at 
Gazipur. 
 
On 21.10.2015, the plant itself synchronized with the grid without informing to the control room 
of SLDC and started injecting power in to the grid. The plant has now requested to consider the 
said date as date of synchronization. 
 
Regarding date of synchronization, it is informed that the generator is required to obtain the 
permission of the SLDC, Delhi (concerned load dispatch Centre in its case) before injecting its 
infirm power into the grid. 
 
The relevant clause 8.(7) of the Central Electricity Regulatory Commission (Grant of 
Connectivity, Long-term Access and Medium-term Open Access in inter-State Transmission and 
related matters) Regulations, 2009 is reproduced here under for clarity in this regard: 
 
‘A generating station, including captive generating plant which has been granted connectivity to 
the grid shall be allowed to undertake testing including full load testing by injecting its infirm 
power into the grid before being put into commercial operation, even before availing any type of 
open access, after obtaining permission of the concerned Regional Load Dispatch Centre, which 
shall keep grid security in view while granting such permission.’ 
 
It is further informed that the telemetry data of the generator end/ SACDA data which is required 
in SLDC before synchronization is still not being made available by the 12 MW Gazipur Plant. 
 
During OCC meeting dt. 28.07.16, EDWPCL informed that they have synchronized with 
Gazipur grid on 21.10.15 for turbine testing and de-synchronized after the testing. OCC advised 
EDWPCL to inform and take permission from Delhi SLDC before actual synchronization of 
their system with grid. OCC further advised EDWPCL to submit the relay settings at their end to 
DTL Protection and OS divisions for review. EDWPCL informed that they shall submit the same 
to DTL. EDWPCL further informed that their communication system is ready and requested 
DTL to kindly check the same.  

 
OCC advised EDWPCL to submit the telemetry data to SLDC within 2 weeks before proceeding 
to next step. 

(Action by EDWPCL) 
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4.0 Joint Checking of Overhead Power Line crossings (TPDDL) with railway 
representatives. 

 
Railways informed that due to sharp increase in falling of power line crossings on railway 
traction wire, which resulting into extensive damage to 25kV Traction equipments and disruption 
of railway traffic. As such railways requested to carry out joint survey of all overhead power line 
crossings of TPDDL with railway representatives to avoid any failure of these crossings in 
future. 
During OCC meeting dt.28.07.16, BRPL and TPDDL agreed for joint inspection with railways. 
However, DISCOMs informed that for attending the shortcomings observed during the joint 
inspection, railways need to provide free block. Railways representative informed that he will 
take up with higher authorities regarding the same.  
 
OCC advised DTL and DISCOMs to nominate the representatives for joint inspection of 
transmission lines along railway crossings from their end and send the same to Railways for 
suitable dates of inspection.    

 (Action by DTL, BRPL, BYPL, TPDDL) 
5.0 TPDDL Agenda Points. 

 
5.1 Shutdown of Generation Plant 

 
On dated 17.07.2016, Delhi DISCOMs had given consent for shutdown of one unit of NTPC-
Jhajjar. NTPC-Jhajjar has two major beneficiaries - Delhi & Haryana, both with 46% share. So 
consent of both was required to shut down unit.  
 
However due to paddy season Haryana required its full share from the plant. Haryana was ready 
to give consent provided they received their full share from the plant. In such a scenario a 
mechanism at NRLDC level is required which allows NTPC-Jhajjar to shut down one unit and 
curtailing the schedule of Delhi Only. Of the two remaining units, Haryana will continue to 
receive its full share, while Delhi will only receive the rest. A real-time change of allocation 
percentages in such scenarios is required. 
 
During the OCC meeting dt.28.07.16, OCC advised SLDC and DISCOMs to have a separate 
meeting at SLDC building to deliberate on the aforesaid issue before proposing to 
NRLDC/NRPC. 
 
SLDC informed that meeting is yet to be convened. OCC advised SLDC and DISCOMs to have 
meeting on the aforesaid issue during 2nd  week of September, 2016. 
 

(Action by SLDC, BRPL, BYPL, TPDDL) 
5.2 SLA requirement for ICCP failure. 
 
TPDDL informed that SLA between DISCOMs and SLDC is required for failure of 
Communication Network, ICCP. This causes unnecessary scheduling issues and huge under-
drawl and over- drawls when the value at SLDC is not correct or hanged. 
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During OCC meeting dt.28.07.16, SLDC informed that when data is suspect, they never 
pressurized any DISCOMs for shedding and revision of schedule unless NRLDC advise to do so. 
DISCOMs requested SLDC to update them daily basis in case of failure in communication 
network and time for restoration of the communication system. Accordingly, OCC advised 
SLDC to look into the same and take necessary action. 
 
TPDDL informed that the issue has been resolved in consultation with SCADA division of 
SLDC. 
 
6.0 BYPL Agenda Points 
 
6.1  Permission for installation of communication equipment in DTL premises. 

 
As per OCC meeting dt. 04.05.16, BYPL submitted request for permission to install BYPL 
equipment like network rack, tower etc for new Link connectivity for FRTUs installed in the 
DTL grids.  
 
During the OCC meeting dt.26.08.16, BYPL requested DTL to provide update on the status of 
request/permission for the same, as the FRTU communication equipment installed presently are 
outdated and are not working as required for BYPL Operations. During the meeting dt.28.07.16, 
OCC advised BYPL to submit the request letter along with necessary details to Director 
(Operations), DTL for further action. 
 
BYPL informed that they have not submitted any request letter to Director (Operations), DTL 
till date. OCC again advised BYPL to request. DTL at the earliest for further necessary action. 
OCC further advised DTL and BYPL to explore the possibility of communication of 11kV 
feeders in similar way to that of 66kV and 33kV feeders. 
 

(Action by BYPL, DTL)  
7.0 Shutdowns 

7.1 Proposed shutdown at 220kV Lodhi Road substation. 

 

OCC advised DTL Projects department to take up with OS department for carrying below 

mentioned work at 220kV Lodhi Road substation without any shutdown. Accordingly, 

shutdowns have been deferred by OCC: 

S. 
No. 

Proposed 
date and 

time  

Name of the 
element 

Work to be carried out 

1 03.09.2016 

(10:00AM to 

10:15AM) 

 

220V/180AH 

Battery 

Charger & 

Battery Bank 

Disconnecting temporary power cable of Battery Charger & Battery Bank in 

33KV GIS Hall and then new cable termination of DCDB panel from 

Existing 220V/180AH Battery Charger for shifting of Battery Charger & 

Battery Bank from 33KV GIS Hall to newly constructed 220KV GIS 

Building (LT switchgear room & Battery Bank Room) can be carried out. 

2. 17.09.2016 & 
18.09.2016 
(06:00AM to 
06:00PM) 

All 33kV 

panel/ feeders 

Dismantling of existing DCDB in 33KV GIS Hall & to be shifted to newly 

constructed 220KV GIS Building (LT Room) can be carried out. Shifting of 

cables in another DCDB in 33kV GIS hall. 15min DC switched off for each 
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33kV panel/ feeders in 33kV GIS hall. 

This could be done in phase manner. 

3. 24.09.2016 & 
25.09.2016 
(06:00AM to 
06:00PM) 

All 33kV 

panel/ feeders 

Shifting of cables from temporary DCDB panel to permanent DCDB in new 

220kV GIS bldg. 15min DC switched off for each 33kV panel/ feeders in 

33kV GIS hall. This could be done in phase manner. 

(Action by DTL) 

7.2 Proposed shutdown at 220kV Lodhi Road substation for civil works. 

 

OCC approved the shutdowns proposed by DTL Projects department at 220kV Lodhi Road 

substation for carrying various civil works: 

 

S. 
No. 

Proposed 
date and 

time  

Name of the 
element 

Work to be carried out 
Remarks Approved 

date and 
time  

1 03.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

To carry out the shuttering/ 

scaffolding for plaster work of 

outer side (opposite of 100MVA 

Power Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx-II 

along with 33KV 

Incomer-II. 

03.09.16 

(06:00AM to 

06:00PM) 

2 04.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

For the plaster of outer side 

(opposite of 100MVA Power 

Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -II 

along with 33KV 

Incomer-II. 

04.09.16 

(06:00AM to 

06:00PM) 

3 10.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

For the plaster of outer side 

(opposite of 100MVA Power 

Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -II 

along with 33KV 

Incomer-II. 

10.09.16 

(06:00AM to 

06:00PM) 

4 11.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

For the plaster of outer side 

(opposite of 100MVA Power 

Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -II 

along with 33KV 

Incomer-II. 

11.09.16 

(06:00AM to 

06:00PM) 

5 17.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

For the POP of outer side 

(opposite of 100MVA Power 

Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -II 

along with 33KV 

Incomer-II. 

17.09.16 

(06:00AM to 

06:00PM) 

6 18.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-I 

along with 33KV 

Incomer-I 

For the paint of outer side 

(opposite of 100MVA Power 

Transformer-I) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -II 

along with 33KV 

Incomer-II. 

18.09.16 

(06:00AM to 

06:00PM) 

7 24.09.16 

(06:00AM to 

06:00PM) 

100MVA Power 

Transformer-II 

along with 33KV 

Incomer-II 

For the paint of outer side 

(opposite of 100MVA Power 

Transformer-II) of newly 

constructed 220KV GIS Building. 

Load can be transfer 

to 100MVA Tx -I 

along with 33KV 

Incomer-I. 

24.09.16 

(06:00AM to 

06:00PM) 

 

(Action by DTL) 
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7.3 Proposed shutdowns of DTL 

OCC approved the shutdowns proposed by DTL for the month of September, 2016 as per 

enclosed Annexure subject to real time conditions.  

OCC advised DTL to give the information of S/D to SLDC in one-day advance and SLDC co-

ordinates with DISCOMs in one day advance for load management so that the S/D’s can be 

availed as per scheduled time without any delay. Similarly DISCOMs to inform SLDC/DTL in 

advance, the details of availing shutdown on feeders emanating from DTL. 

(Action by DTL, DISCOMs) 

8.0 Long/Recent outage of Elements in Delhi power system.  
 
Members updated the status of following Long/Recent outage of Elements in Delhi Power 
system: 

S. 
No. 

Element’s Name 
DISCOM

/DTL 
Date and 
Time of 
outage 

Remarks/ Status as on 30.08.16 

1.  33kV BAY -3 (IP – Kilokri) BRPL 22.02.11 

Clearance from Railways for laying of 
Underground cables near Bhairon 
Road is pending.  OCC advised BRPL 
to inform DTL after awarding of the 
said work. 

2.  
33kV RIDGE VALLEY - KHEBAR 
LINE CKT.-I 

BRPL 08.02.15 

Breaker faulty. To be revamped by 
including in GIS. GIS is 
commissioned. SCADA work is in 
progress. Expected by 30.10.16 

3.  
33kV RIDGE VALLEY - KHEBAR 
LINE CKT.-II 

BRPL 

31.01.16 
GIS is commissioned. SCADA work 
is in progress. Expected by 30.10.16 

4.  
66kV RIDGE VALLEY-V.KUNJ 
CKT.-II  AT RIDGE VALLEY 

BRPL 

13.02.16 UNDER SHUT DOWN 

5.  
66kV RIDGE VALLEY - V.KUNJ 
CKT.-I 

BRPL 

25.02.16 UNDER SHUT DOWN 

6.  66/33kV 50MVA PR.TR.-II AT JNU 

BRPL 

26.03.16 
TAP CHANGER DAMAGED. 
EXPECTED BY 30.09.16 

7.  
33kV BAY -24 (IP - NEHRU 
STADIUM) 

BRPL 

28.04.16 ENERGIZED ON 27.08.16 

8.  25MVA PR.TR.-III AT VSNL 

BRPL 

26.07.16 UNDER BREAK DOWN 
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9.  
66kV PARK STREET - RIDGE 
VALLEY CKT.-II 

BRPL 

12.08.16 EXPECTED BY 10.09.16 

10.  
33kV ROHTAK ROAD - MADIPUR 
CKT. 

BRPL 

28.05.16 
CABLE FAULTY. EXPECTED BY 
30.09.16 

11.  66kV PPK-II(220kV) - GGSH CKT.-I 

BRPL 

06.07.16 ENERGIZED ON 25.08.16 

12.  
66kV SAGARPUR - REWARI LINE 
CKT. 

BRPL 

30.07.16 
'B'PH. CABLE FAULTY. 
EXPECTED BY 30.09.16 

13.  30MVA PR.TR. AT NANGLOI 

BRPL 

18.08.16 
UNDER SHUT DOWN. EXPECTED 
BY 30.09.16 

14.  
33kV GEETA COLONY - 
SHAKKARPUR CKT. 

BYPL 22.08.16 ENERGIZED ON 25.08.16 

15.  33KV PANDAV NAGAR - DMS CKT. TPDDL 03.04.16 
PROBLEM IN RMU. EXPECTED 
BY 30.10.16 

16.  
66kV ROHINI SEC.-28 - ROHINI -VI 
CKT.-I 

TPDDL 15.06.16 

Ý'PH. CABLE FAULTY. ROAD 
CUTTING PERMISSION 
REQUIRED. EXPECTED BY 
10.09.16 

17.  
400kV BAMNAULI - JHAKTIKARA 
CKT.-I 

DTL 22.05.16 
Tower erection work is yet to be 
started. In process of tendering. 

 

OCC advised members to expedite the work. 

(Action by BRL, BYPL, TPDDL, DTL) 

9.0 Additional agenda points with the permission of the Chair. 

9.1 Proposed Shutdown of GT#1 at PPS-I. 

 OCC approved the following shutdown proposed by PPS for combustion inspection: 

S. No. 
Name of the 

element 

Proposed date of 

S/D 

Work to be carried 

out 

Approved date of 

S/D 

1. GT#1 (104MW) 19.08.16 to 28.08.16 Combustion Inspection 19.08.16 to 28.08.16 

(Action by PPCL) 
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9.2 Proposed shutdown by Protection department 

OCC approved the following shutdowns proposed by DTL Protection department for installation 

of numerical differential relays: 

S. 
No. 

Proposed 
date and 

time  

Name of the 
element 

Work to be carried out 
Remarks Approved 

date and 
time  

1 06.09.2016 

(10:00 hrs  

to 18:00hrs) 

SOW-Gopal Pur 

Ckt-2 

Finishing of installation 

and testing of Numerical 

line current differential 

relay 

Installation of the relay will 

be carried out at both end on 

line from 31.08.2016 to 

5.09.2016  

06.09.2016 

(10:00 hrs  to 

18:00hrs) 

2 13.09.2016 

(10:00 hrs  

to 18:00hrs) 

SOW-Gopal Pur 

Ckt- 1 

Finishing of installation 

and testing of Numerical 

line current differential 

relay 

Installation of the relay will 

be carried out at both end on 

line from 7.09.2016 to 

12.09.2016  

13.09.2016 

(10:00 hrs  to 

18:00hrs) 

3 20.09.2016 

(10:00 hrs  

to 18:00hrs) 

SOW-Geeta 

Colony Ckt-1 

Finishing of installation 

and testing of Numerical 

line current differential 

relay 

Installation of the relay will 

be carried out at both end on 

line from 14.09.2016 to 

17.09.2016  

18.09.2016 

(10:00 hrs  to 

18:00hrs) 

4 27.09.2016 

(10:00 hrs  

to 18:00hrs) 

SOW-Geeta 

Colony Ckt-2 

Finishing of installation 

and testing of Numerical 

line current differential 

relay 

Installation of the relay will 

be carried out at both end on 

line from 19.08.2016 to 

24.09.2016  

25.09.2016 

(10:00 hrs  to 

18:00hrs) 

 

As per the approved date of shutdown, DTL protection department may plan the installation of 

relay on-line. 

(Action by DTL) 

10.0 Meeting ended with vote of thanks to the Chair. 
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